

LIST OF MASTER PLAN MEETINGS / MAJOR ACTIONS

Updated: 03-06-2016

Past Event Date:	Purpose/Description:
September 8-9, 2015	Project Kick-Off Introduction Meeting And Stakeholder Interviews
September 29, 2015	Aerial Survey Flight Completed
October 12-13, 2015	Passenger Terminal Building Site Assessment Visit
October 29, 2015	Port Commissioners Meeting; Airport Master Plan Introduction Presentation
October 29, 2015	Submittal of draft Introduction and Inventory Chapters to PAC
November 5, 2015	PAC Meeting #1
December 3, 2015	Finalize PAC Meeting and SWOT findings
December 23, 2015	Submittal of final draft Introduction and Inventory Chapters to Airport and for FAA review and website posting
January 8, 2016	Airport Aerial Ortho Imagery Compiled
February 3, 2016	Submit draft Forecast Chapter for PAC Review
February 11, 2016	PAC Meeting #2 and Port Commissioners Presentation (Aviation Forecasts)
March 4, 2016	Submit draft Forecast Chapter for FAA Review and Approval

April 7, 2016 Submit draft Airport Facility Requirements and Initial Alternatives Analysis Chapters for Airport/PAC review

April 11, 2016 PAC Meeting #3 and Public Outreach Meeting #1 (Aviation Facility Requirements and Initial Alternatives Analysis)

Upcoming Events:

Purpose/Description:

Late-April Respond to PAC Meeting #3 and Public Outreach Meeting #1 Comments

Late-April Finalize Airport Recycling Plan task

Early-May Submit draft FAA Compliance Chapter for Airport/PAC review